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SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this bilateral Modification P00065 to Contract DAAE07-00-C-M002 is to change the fielding schedule in Section F,

paragraph F.12.2 BFIST FIELDING SCHEDULE (FY00) to reflect the actual hand-off dates of vehicles previously delivered, and revise the

hand-off dates for the remaining vehicles as follows:

Quantity              Configuration               Location                              Hand-Off Date_____________________________________________________________________________________________________

   1                       M7                     APG                                   16 October 2001

   4                       M7                     OMNET, Ft. Hood                       23 July 2002

   10                      M7                     3/82 FA, Ft. Hood                     9 September 2002

   3                       M7                     1/21 FA, Ft. Hood                     9 September 2002

   10                      M7                     2/28 FA, Ft. Hood                     15 November 2002

   5                       M7                     1/82 FA, Ft. Hood                     6 January 2003

   5                       M7                     BCOTM-Santa Clara                     21 November 2002

   10                      M7                     UDLP York*                            1 September 2003

   7                       M7                     UDLP York*                            1 September 2003

*Contractor to deprocess/DD250 vehicles at York and ship to port of Oakland, CA.

2.  This modification also changes Section B, CLINs 0011AA, 0012AA and 0014AA to reflect the above delivery dates.

3. As a result of this modification, the total dollar amount of this contract remains unchanged.

                                               *** END OF NARRATIVE A 073 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        PRODUCTION QUANTITY                                        26          EA   $ 223,251.30000  $      5,804,533.80              ___________________                                                          ______________   __________________

              NOUN: BFIST VEHICLES

              PRON: 7206F89672    PRON AMD: 05    ACRN: AB

              AMS CD: 312012

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   BEST COMMERCIAL PACK

              LEVEL PRESERVATION: Military

              LEVEL PACKING: B

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY0210D002  CK0MLX    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               26           01-SEP-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0MLX)   XR UNITED DEFENSE LP

                         1100 BAIRS ROAD

                         PO BOX 15512

                         YORK                  PA 17405-1512
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0012AA        BFIST (YORK MATERIAL)                                      29          EA   $  41,128.75860  $      1,192,734.00              _____________________                                                        ______________   __________________

              NOUN: MATERIAL - 29 BFIST VEHICLES

              PRON: 7206F89772    PRON AMD: 01    ACRN: AF

              AMS CD: 312012

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   BEST COMMERCIAL PACK

              LEVEL PRESERVATION: Military

              LEVEL PACKING: B

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY0210D003  CK0MLX    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GGB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               29           01-SEP-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0MLX)   XR UNITED DEFENSE LP

                         1100 BAIRS ROAD

                         PO BOX 15512

                         YORK                  PA 17405-1512

0014AA        PRODUCTION QUANTITY                                        55          EA   $  26,817.45000  $      1,474,959.75              ___________________                                                          ______________   __________________

              NOUN: BFIST ODS KITS - YORK

              PRON: 7286466F72    PRON AMD: 02    ACRN: AL

              AMS CD: 312016

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY0210D006  CK0MLX    M                1

                        PROJ CD     BRK BLK PT                        _______     __________
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                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               55           01-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0MLX)   XR UNITED DEFENSE LP

                         1100 BAIRS ROAD

                         PO BOX 15512

                         YORK                  PA 17405-1512
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SECTION F - DELIVERIES OR PERFORMANCE

Status       Regulatory Cite                                    Title                                              Date______       _______________            ________________________________________________________________        __________

F-1          52.242-15                    STOP-WORK ORDER                                                        AUG/1989

F-2          52.242-17                    GOVERNMENT DELAY OF WORK                                               APR/1984

F-3          52.247-34                    F.O.B. DESTINATION                                                     NOV/1991

F-4          52.247-48                    F.O.B. DESTINATION--EVIDENCE OF SHIPMENT (DEVIATION)                   FEB/1999

F-5          52.247-52                    CLEARANCE AND DOCUMENTATION REQUIREMENTS--SHIPMENTS TO DOD AIR OR      APR/1984

                                          WATER

F-6          52.247-55                    F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED PROPERTY             APR/1984

F.7 RESERVED

F.8 RESERVED

F.9 SHIPPING INSTRUCTIONS

F.9.1  The Contractor shall request shipping instructions, in writing, from the cognizant contract administration office not later than

30 days prior to schedule dates for initial acceptance.

F.10  ACCEPTANCE DATE

F.10.1  Unless specified elsewhere in the contract, the date of vehicle acceptance shall be the last working day in a given month.

F.11  DELIVERY/FIELDING SCHEDULES DISCREPANCIES

F.11.1 If a discrepancies arrises between the delivery schedules and/or fielding schedules of Section B and Section F of the contract,

Section F shall have precedence.

F.12  FIELDING SCHEDULES- VEHICLES

F.12.1  BRADLEY A3  FIELDING SCHEDULE(FY00)

Quantity       Configuration              Location                            Hand-off Date             Comments________________________________________________________________________________________________________________

_

1                  M2A3              PEI                                        Complete                (1/5 CAV)

6                  M2A3              Fort Hood                                  Complete                (2/5)

2                  M2A3              Santa Clara                                Complete                (Ft. Knox)

1                  M2A3              APG                                        Complete                (Ft. Knox)

1                  M2A3              YPG                                        Complete                (Ft. Knox)

15                 M2A3              2/5 CAV, 1 CD, Ft. Hood, Company B         Complete

2                  M3A3              1 Test - APG, 1 Test - YPG                 Complete                (EFPT, Ft. Knox)

1                  M3A3              FORT HOOD                                  Complete                (110 CAV)

9                  M2A3              2/5 CAV, 1 CD, Ft. Hood, Company C         Complete

38                 M2A3              1/5 CAV, 1 CD, Ft. Hood                    Complete

1                  M2A3              APG                                        Complete                (EFPT, w/o TPU II, May 02)

2                  M2A3              1/9 CAV (Multiple OMNETs)                  7 Oct 02                (1/22 Inf)

1                  M2A3              1/9 CAV (Multiple OMNETs)                  Dec 02                  (1/22 Inf)

F.12.2  BFIST FIELDING SCHEDULE(FY00)

Quantity     Configuration     Location            Hand-Off Date_________________________________________________________________

  1            M7            APG                     16 Oct 01

  4            M7            OMNET, Ft. Hood         23 Jul 02

 10            M7            3/82 FA, Ft. Hood       9 Sep 02

  3            M7            1/21 FA, Ft. Hood       9 Sep 02

 10            M7            2/28 FA, Ft. Hood       15 Nov 02

  5            M7            1/82, FA, Ft. Hood      6 Jan 03

  5            M7            BCOTM-Santa Clara       21 Nov 02

 10            M7            UDLP York*              1 Sep 03

  7            M7            UDLP York*              1 Sep 03

*Contractor to deprocess/DD250 vehicles at York and ship to port of Oakland, CA.
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F.12.3.1  BFIST RED RIVER KIT 57K1559 DELIVERY SCHEDULE                                             (Added by Modification P00020)

Quantity     Configuration      Location               DD250 Date_________________________________________________________________

  2          M7 RRAD Kits       Red River Army Depot   31 Mar 01

  5          M7 RRAD Kits       Red River Army Depot   30 Apr 01

 10          M7 RRAD Kits       Red River Army Depot   31 May 01

 10          M7 RRAD Kits       Red River Army Depot   30 Jun 01

 10          M7 RRAD Kits       Red River Army Depot   31 Jul 01

 10          M7 RRAD Kits       Red River Army Depot   31 Aug 01

  8          M7 RRAD Kits       Red River Army Depot   30 Sep 01

F.12.4  BRADLEY ODS FIELDING SCHEDULE (FY00)

Quantity    Configuration    Location         Hand-Off Date___________________________________________________________

15              M2A2       NCNG, Ft. Bragg         Dec 01

13              M3A2       NCNG, Ft.Bragg       12 Feb 02

32              M2A2       SCNG, Ft. Stewart    27 Jun 02

                                               *** END OF NARRATIVE F 001 ***
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